

Communication

Date	30 September 2026
Team ID	6ab2a945009dcca3125ab472
Project Name	Cricket Player Performance Tracking Application : CRICKSTATS
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.N o	Communication Type	Frequency	Channel / Tool Participants Purpose
1	Team Standup	Daily	WhatsApp, Google MeetDev TeamDaily updates & blockers discussion
2	Progress Update	Weekly	Email, Google DocsTeam + MentorTo update project status & next tasks
3	Issue / Bug Discussion	As Needed	Slack, Salesforce ChatterDeveloper, TesterTo fix bugs in objects, formula, permission
4	Stakeholder Review	Bi-Weekly	Google MeetTeam + FacultyTo demonstrate app and get feedback
5	Final Demo Rehearsal	Once	Zoom / Offline MeetEntire TeamFinal testing and presentation practice
6	Documentation Update	Weekly	Google DriveAll MembersTo maintain reports and files

Communication Challenges & Resolutions:

S.N o	Challenge Faced	Resolution / Action Taken
1	Team members had different class schedules, so daily standup meetings were delayed and updates were missed.	Fixed a common time at 7:00 PM for daily meeting and created a WhatsApp group for quick updates. All important points were updated in Google Docs.
2	Faced technical issues during Salesforce deployment like "Insufficient Privileges" and formula errors in Strike Rate calculation, which caused confusion in the	Conducted a quick issue/bug discussion call on Google Meet and referred Salesforce documentation. Shared the correct permission set and fixed formula IF(Balls_Faced__c=0,0,...)

	team.	
3	Stakeholder (Faculty) feedback was not received on time for app UI and report changes.	Scheduled bi-weekly review meetings in advance via Email and shared the app demo video link on Google Drive. This ensured timely feedback before final demo.